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Contract No.: 04-0120F4
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Const Calendar Day: 266

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Split Collars

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installing split collars & elastomeric collars
- Painting of suspender ropes & main Cable

Today I was inspecting installation and bolt tightening of split collars, & doing follow-up inspection of Cable
shroud installation. See the diaries of A. Iranmanesh, L. Woo, A. Schmitt, R. Feather, & S. Soheilifard for
additional details of Cable field work.

- I arrived at the pier-7 office at 07:00.
- From 07:00 until 08:00, I did misc office work, including: checking email & searching PMIV for Cable
related submittals.
- From 08:00 until 09:20, I attended the weekly RE meeting. The main topic of discussion was the crane
collapse that happened last Thursday.
- At 09:30, I arrived on the bridge. Mike Draper’s crew was installing split collars & tightening the bolted
connections on the South cable. Abbas Iranmanesh was covering this work at this time, so I went to
inspect other items.
- From 11:30 until 12:00, I checked on Mike’s crew on split collar bolting. Abbas needed to leave to get his
truck serviced, so I covered this inspection for a while.
- From 09:45 until 11:30, I was inspecting the Cable shrouds where installation was completed on Saturday.
- From 12:00 until 12:30, lunch.
- From 12:30 until 14:30, I was inspecting Mike’s crew while they were tightening the A325M bolts on the
split collars at PPs 86S & 88S (all bolts were tightened to snug plus half turn). Also, I witnessed torque
verification of the bolted connections that the crew had tightened this morning. I witnessed the torque
verification of the bolts at PPs 90S, 92S, 94S, & 96S. At PPs 90S, 92S, & 96S, all bolts had the required
minimum torque. At PP 94S, one bolt was found to have the threads stripped. This bolt was removed,
replaced, & re-tightened.
- At 14:30, Abbas returned to the field, & he took over the inspection of the split collar installation & bolting.
- From 14:30 until 15:30, I did punch-list inspection for Cable wrapping in the North main-span.
- At 15:45, I left the bridge.
- From 16:00 until 16:30, I spoke with Warren Collins & Bob Brignano regarding several pending issues at
the Cable shroud installation.
- From 16:30 until 17:00, I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 495 Date: 25-Feb-2013 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Mario AnguanoIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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